Issues by Component for Project: HR Front End Maintenance

Total Issues Reported 1

Included in this report:

Issues Opened From: Oct 14, 2009 Through: Mar 31, 2010

						_
Project Component	<u>Cycle</u>	<u>Priority</u>	<u>Status</u>	Assigned To	Category	Source
01 :: Initiate New Hire = 0	Patch 6.1.3 = 1	Critical = 1	Ready for Test = 1	QA - Debby Borg = 0	Change Request = 0	Production = 1
02 :: Separation = 1		High = 0		Analyst Review = 0	Defect = 1	
03 :: Position Creation and Maintenance = 0		Low = 0		DEV - Shih-Yu (Eddie) Tsai = 0	Unassigned Category = 0	
04 :: Add a Job = 0		Normal = 0		DEV - Michael Astorina = 0		
05 :: Job End Date = 0		Unassigned Priority = 0		TAM - Dave Kittell = 0		
06 :: Employee Job Record Change = 0				QA - Kathi Gorrell = 0		
07 :: Employee Data = 0				DEV - Curt Flowers = 0		
08 :: Historical Job Change = 0				Closed Issue = 0		
09 :: Reappoint/Reactivate = 0				DEV - Satya Kanda = 0		
10 :: Labor Distributions = 0				Michelle DeYoung = 0		
11 :: Work Schedule Changes = 0				ESC - Lynn Phillips = 0		
12 :: Employee Group Change = 0				DEV - Anu Pardeshi = 0		
13 :: Routing (& SendTo, ReqAcc, Return) = 0				DEV - Nyle Bolliger = 0		
14 :: Security = 0				DEV - Unassigned = 0		
15 :: Security/Profile/Routing Administration = 0				Rejected Issues = 0		
16 :: User Preferences = 0				ESC - Beth Burdette = 0		
17 :: In/Out Boxes = 0				ESC - Alison Campbell = 0		
18 :: Employee Search = 0				ESC - Cheri Gorrell = 1		
19 :: Document Attachment = 0						
20 :: Audit Trail = 0						
21 :: Transaction History = 0						
22 :: Timeline = 0						
23 :: Graphic Interface = 0						
24 :: Other = 0						
25 :: Banner: Data/API/Gateway/Messaging = 0						
26 :: Print Friendly View = 0						
27 :: Default Earnings = 0						
00 ··· Datas and Contract Devenuetors 0						

28 :: Dates and Contract Parameters = 0

Report Sort Order: Project Component, Issue Priority, Issue Status, Issue Assigned To, Issue ID

Project: HR Front End Maintenance

Component: 02 :: Separation

						Date	<u>Hours</u>	
ID# Headline	Assigned To	Status	Priority	Cycle	Source	Opened	Estimate	Actual
7589 U:cmenacher:SEP:Unable to view Separations transactions	ESC - Cheri Gorrell	Ready for Test	Critical	Patch 6.1.3	Production	Mar-08-2010	0.00	0.00
1 Issues for Component: 02 :: Separation						Total Hours	. 0.00	0.00